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Construction Schedule To Be Determined

Construction Schedule To Be Determined

Notes:  LEGEND: Study/Concept. Design Phase Property Acquisition/Preconst. Phase Utility Relocation Phase

Design Phase Consultant Procurement Phase Construction Phase

COMPLETE

COMPLETE

COMPLETE

COMPLETED 

2009

COMPLETED 

2010

COMPLETED 

2011

COMPLETE

COMPLETE

COMPLETE

COMPLETE

2017

COMPLETED 

April 2007

COMPLETED 

April 2008

201620152009 2014

COMPLETED 

2008

2010 2012

Maple & Lafayette Historic Bridges

Rupple Road (Starry Night Vw to Mt Comfort)

Wilson Park/Wash./Willow Traffic Calming

Gregg Ave/North St. Intersection

2011

Fayetteville Expressway Economic Corridor

Mount Comfort Road

COMPLETE7A

11A

12 Zion Road Ph. II (Vantage to Crossover)

Old Wire Road (Old Wire/Mission Intersection)

Van Asche Dr. (Gregg to Howard Nickell)

Rupple Road (MLK Blvd to Persimmon)

5

Various Intersections - To Be Determined

13

COMPLETE

     Alpine to Rupple

Cato Springs Road

7B

6

18

Rupple Road (Persimmon to Congressional)

9C

Crossover/Hwy 265 (Mission - Joyce Blvd)

Intersections & Pedestrian Crossings15

11C Old Wire Road (Ash to Stanton)

Old Wire Road (Mission to Ash)

9B

3

   Futrall/North Hills Roundabout

4

     Mt Comfort/Shiloh/I540 Int.

Zion Road Ph. I (N. College to Vantage)

2

11B

AHTD PROJECTS

14 College Avenue Phase II (Maple to North)

10

9A

Regional Park Access Road

1

TRANSPORTATION BOND PROGRAM
Summary Schedule

Highway 71B Flyover Bridge

8

College Avenue Phase I (Rock to Maple)

20182013

Hwy 112 (Maple St) (Razorback - Garland)

21 Razorback Rd/Hwy 112 (MLK - Leroy Pond)

19

20 Garland Avenue (North to Melmar)

Highway 16 (Armstrong to Stonebridge)

Crossover Tree Planting Phase II &

Van Asche Blvd Tree Planting

1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College) have been combined and renamed to 

Highway 16 Improvements, Armstrong to Stonebridge.

2) AHTD project milestones are included for reference only.  The Arkansas Highway and Transportation Department is managing these 

projects, and the City has little control over the schedule.

16
Crossover Rd (Township - Joyce) &         

Garland Ave (North - Melmar) Tree Planting

17 Sain Street Extension (Joyce - Flyover)

22


